

**Contractor's Progress Report
(Technical and Financial)
CDRL A001**

For: Safe Surgery Trainer

Prime Contract: N00014-14-C-0066

For the Period May, 2015 to May 31, 2015

Submitted: 15 June 2015

Prepared for:

**Office of Naval Research (ONR)
875 N. Randolph Street
Arlington, VA 22203-1995**

Prepared by:

**Alion Science and Technology Corporation
5365 Robin Hood Road, Suite 500
Norfolk, VA 23513**

Contract Program Manager

**Curtiss Murphy
(757) 857-5670, Ext. 308
(757) 857-6781 (fax)
cmurphy@alionscience.com**

Contract Administrator

**Kimberly Thompson
(757) 857-5670, Ext. 366
(757) 857- 6781 (fax)
kthompson@alionscience.com**

Report Documentation Page				Form Approved OMB No. 0704-0188	
Public reporting burden for the collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to a penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number.					
1. REPORT DATE 15 JUN 2015		2. REPORT TYPE		3. DATES COVERED 00-05-2015 to 31-05-2015	
4. TITLE AND SUBTITLE Safe Surgery Trainer				5a. CONTRACT NUMBER	
				5b. GRANT NUMBER	
				5c. PROGRAM ELEMENT NUMBER	
6. AUTHOR(S)				5d. PROJECT NUMBER	
				5e. TASK NUMBER	
				5f. WORK UNIT NUMBER	
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Alion Science and Technology Corporation,,5365 Robin Hood Road, Suite 500,,Norfolk,,VA, 23513				8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)	
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)	
12. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution unlimited					
13. SUPPLEMENTARY NOTES					
14. ABSTRACT					
15. SUBJECT TERMS					
16. SECURITY CLASSIFICATION OF:			17. LIMITATION OF ABSTRACT Same as Report (SAR)	18. NUMBER OF PAGES 5	19a. NAME OF RESPONSIBLE PERSON
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified			

Medical Modeling - Safe Surgery Trainer

This Monthly Progress Report is provided in accordance with the contract CDRL.

1) Contract Period of Performance: 12 March, 2014 to 30 September, 2015

2) Cost (Estimated financials may differ from actual invoice)

a) Total Amount Funded to date:	\$910,256.00
b) Estimated Reporting Period Expenditures	\$41,848.03
c) Estimated Cumulative Expenditure	\$696,213.55
d) Estimated Remaining Funds To Completion	\$214,041.45

3) Progress and Accomplishments During Report Period

- a) Program Management – Ongoing communication and project management with project team and sub-contractors. Ongoing outreach with medical centers (see below). Ongoing project management according to Alion's CMMI Level 3 processes.
 - i) Focused heavily on upcoming studies at Langley Air Force Hospital (June 24-25) with additional participation from Fort Eustis.
 - ii) Worked to secure involvement of Portsmouth Naval Hospital – This has become a MAJOR risk (see below).
 - iii) Ongoing interactions with medical representatives that were interested in or attended the SST StoryJam. StoryJam Participating organizations included: Portsmouth Naval Hospital, Langley AFB Hospital, Fort Eustis McDonald Healthcare, Eastern Virginia Medical School, Maryview Hospital, Mary Immaculate Hospital, and the Children's Hospital of the King's Daughters.
- b) Prototype Development – Minor adjustments during Iteration 3 including missions, scenarios, and user interface. Minor adjustments to fun-facts mini-game and 4th scenario mission.
- c) Instructional Design and Healthcare Research – Minimal updates of scenario materials to ensure gameplay, scenarios, and conversations match terminal learning objective: Facilitate Psychological Safety.
- d) Research Studies – MAJOR preparation for studies which are scheduled for June 24-25 at Langley. Refined measurement outlines for continued studies. Finalizing IRB plans.

4) Work in Progress / Plans for Next Month

- a) Program Management - Continue identifying communication channels, managing contracts, and coordinating with team members and outside

Unclassified

- participants. Continue involving team members and stakeholders in testing, development, and research.
- b) Prototype Development – Minor revisions to the software in preparation for the June studies as part of Iteration 3.
 - c) Instructional Design and Healthcare Research – Continue finalizing scenarios, conversations, and learning objectives.
 - d) Research Studies –Coordinate with participating organizations regarding IRB and June studies, including: Langley, and Portsmouth Naval. Conduct studies. Begin gathering data.

5) Milestones / Deliverables

Name/Description	Date (Target or Actual)	Notes/Status
Project Management Plan	DONE: May 28, 2014	COMPLETE
Reports	15 th of each month	This document
Presentation Materials	As appropriate	ONR Kickoff Brief
Software Requirements Document	Target: Nov 30, 2014	
Scenario Design Document	Target: Sept 30, 2014 & June 30, 2015	
Prototype - Executable	Target: December, 2014, May, 2015, and Aug, 2015	Iter 1 – COMPLETE 12/1/14 Iter 2 – Target Apr 30, 2015 Iter 3 – Target July 31, 2015
Prototype - Source	Target: Sept 30, 2015	
Research Data	Target: Sept 30, 2015	
Final Report	Target: Sept 30, 2015	
Milestone – Initiation	DONE: May 31, 2014	COMPLETE
Milestone – Iteration 1	DONE: Dec 1, 2014	COMPLETE
Milestone – Iteration 2	DONE: Apr 30, 2015	COMPLETE
Milestone – Iteration 3	Target: July 31, 2015	
Milestone – Conclusion	Target: Sept 30, 2015	
Milestone – ONR Kickoff	DONE: Apr 22, 2014	COMPLETE
Milestone – StoryJam	DONE: May 25, 2014	COMPLETE

6) Risks/Issues/Concerns/Problems

- a) **PORTSMOUTH NAVAL HOSPITAL – Discussions with Portsmouth have halted. Commander Cunningham has requested communications with ONR Dr. Ray Perez related to 1) contractual issues and 2) data gathering/rights. This has become a MAJOR issue.**
- b) Still need a transition agreement or memorandum with Portsmouth Naval Hospital. Working with new XO, Capt Smith. Will also begin work to brief/update the new CO, Capt Vai. (Note – see October report for more detailed analysis of previous risk)

7) Travel Accomplished

Unclassified

- a) I/ITSEC, Dec 1 – Dec 4, Orlando Florida. Included labor hours for onsite SST effort such as conducting the field study. No actual travel budget.
- b) IMSH, Jan 12-14, New Orleans, Louisiana. Includes labor hours for onsite SST demonstrations and meetings. No actual travel budget.

8) Planned Travel

- a) Travel to Norfolk by UCF research partners, in June.

9) Related Activities

- a) Submitted abstract for I/ITSEC 2015 tutorial, “There and Back Again – A Journey of Games, Communication, and Innovation.” Abstract was accepted. Power point presentation due on June 12.
- b) Presented talk at the International Modelling and Simulation in Healthcare (IMSH) 2015 conference, New Orleans, Louisiana, Jan 10-14, 2015. “Safer Surgery with Games – The Moment of Truth”
- c) Presented at the Design of Learning Games Community Workshop, at I/ITSEC, Wednesday, Dec 3rd.
- d) Conducted Field Study from the Alion booth at I/ITSEC 2014 – only such study of the conference!
- e) Presented SST concepts in a brief at the M&S Southwest Modeling and Simulation Conference in Scottsdale, Arizona, Mar 12, 2014.